
 
 City Manager’s Office 
 City of Frisco, Texas 

 

Memorandum 

To:        Honorable Mayor Maso and Members of the Frisco City Council     

    

Cc:    George A. Purefoy, City Manager  
Henry Hill, Nell Lange, Ron Patterson 

   
From:    Richard Oldham 

    

Date:    03/30/2009  
 
Agenda Caption:        Amendment of Preston Road Art Agreements. (CMO) 

 
Action Requested:  The Public Art Board has recommended temporary 
locations and/or storage for Phase 2 Preston Road artwork until locations 
allowing for increased visibility and accessibility may be found.  The board felt the 
original locations lacked the desired amount of impact and did not create 
ownership of the works to the public.  Where practical, the artworks will be 
exhibited temporarily in front of the George A. Purefoy Municipal Center.  
Otherwise, they will be stored on city property in the former Simms-Moore 
Building on Walnut Street. 
 
The artists are supportive of this idea, and the changes by artwork are outlined 
below.  These changes are largely cost neutral; one of the five carries the 
possibility of an increase of $1600. 
 

A.  Michael Pavlovski’s artwork entitled “Three Muses”- changing 
the location of installation to the George A. Purefoy Municipal 
Center and amending the timeline. 

 
B. Janis Hart artwork entitled “Fetching Water” changing the 

location of installation to the George A. Purefoy Municipal 
Center and amending the timeline. 

 
C. David Clark’s artwork entitled “Frisco First” changing the 

location of installation to the George A. Purefoy Municipal 
Complex and amending the timeline. 
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D. Bill Buchen’s artwork entitled “Prairie Bells” -reduction in scope 

of services removing installation and subsequent reduction of 
$7,800 to the amount of compensation. This work will be 
placed in storage due to the exorbitant cost of temporary 
installation.  The timeline is also amended. 

 
E.   Donna Dobberfuhl’s artwork entitled “Fabric of Frisco”  

amending the project timeline, designating storage of Project 
with City until the time of permanent installation, and allowing 
for potential adjustments in compensation for cost escalation 
due to the delayed installation.  That increase cannot exceed 
10% of the amount currently budgeted for installation for a 
maximum of $1,600 and requires the artist to provide mutually 
agreeable proof. 

 
Background Information:   
 
From early on the Public Art Board had discussed and expressed concerns 
about the success of Phase I of the Preston Road artwork. Their primary 
concerns focused on the visibility and accessibility of those artworks to the 
public. As the installation dates of the artworks in Phase II approached, 
alternatives were discussed regarding increasing the visibility of Phase II 
  
Moving away from the original vision of placing artwork at the intersections of 
Preston, the board discussed placing Phase II off of the intersections, in a linear 
progression, all on the east side of Preston.  The board determined that the 
corners had more “visual clutter” than mid-block areas; telephone poles and 
traffic signals added to the already crowded landscape.  While this solution 
might make the artworks more visible, concerns still remained that the artwork 
could not be easily viewed by any means other than from a car. Given the speed 
of traffic on Preston Road the Public Art Board directed staff to investigate other 
options for the installation of the Phase II artworks for Preston Road. The Public 
Art Board felt that a better solution would be find a location where the artworks 
of Phase I and II could be moved so that they could be enjoyed and better 
appreciated by automobile and pedestrian traffic alike.  
 
Until a better location is found, the board recommends that 3 of the 5 artworks 
for Phase II be temporarily located outside of city hall.  Installation needs of the 
final two are too costly, so they will be placed in storage. 
 
Board Review/Citizen Input:   The Public Art board recommended amendment of 
contracts for Preston Road Phase II. 

 
Alternatives:   The City Council could deny or provide revisions to the contract.  
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Financial Considerations:  This funding for this artwork was set aside several years 
ago as a transfer from General Fund for the Preston Road Overlay project. 
  
Legal Review:  These amendments have been approved to form by the City’s 
Attorneys office.   

 
Supporting Documents:  There are five contract amendments being considered 
under individual subheadings. 

 
Staff Recommendation: Staff recommends passage of all amendments.  

 
 
 


